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I. HEADING 

Date: 
From: 

To: 

• 

US ENVIRONMENTAL AGENCY, REGION II 

FINAL POLLUTION REPORT 

october 6, 1995 } ... . ;,~ 
Joseph V. cosen7i OSC (.V-l"~-

// , 
J. Fox, EPA ;' 
W. Muszynski, E A 
K. Callahan, EPA 
M. Randol, EPA 
W. Mugdan, EPA 
J. McVeigh, EPA 
M. Seidenberg, EPA 
G. Pavlou, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
J. Witkowski, EPA 
K. Delaney, NJDEP 
J. Smolenski, NJDEP 
TAT 

Subject: Bayonne Barrel and Drum. Newark , 
Essex County, New Jersey 

POLREP No: Twenty-seven (27), Final Pol rep 

II. BACKGROUND 

Response Authority: CERCLA 
NPL St·atus: Non-NPL 
site Number : 9J 
Action Memorandum status: 

Start Date: 7-14-94 

III. INCIDENT INFORMATION 

See Initial POLREP 

IV. REMOVAL INFORMATION 

A. Actions Taken 

Verbal Authorization granted 
on 7-14-94, action memo approved 
9-2-94, ceiling increase and 
change in scope approved 2-2-95 

1. Actions approved to secure and stabilize (RV-1) the site 
were completed on September 28, 1995. 
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2. Actions to continue site security and proceed with the 
disposal of containerized wastes at the site began on 
September 29, 1995. Presently, 650 drums containing liquid 
and solid wastes are staged on site. In addition, 4 tanks 
containing an estimated 14,000 gallons of liquid wastes and 
3 roll-offs containing approximately 60 cubic yards of ash 
are staged on site. In addition, the eight (8) exterior ash 
piles have been covered to prevent migration by runoff and 
wind and to restrict the potential for direct human contact . 

3 . . An Action Memorandum to document and approve funding for 
the disposal of the wastes presently stored at the site (RV-
2) was submitted for approval on August 3, 1995 and approved 
by the Regional Administrator on September 20, 1995. 
Actions approved and funded will allow for the disposal of 
all drum and tank wastes, three roll-offs of ash and three 
of the exterior ash piles. 

4. waste profile forms for the eleven (11) waste streams 
identified have been completed and forwarded to the disposal 
facilities. 

5. Enforcement efforts to identify Potentially Responsible 
Parties (PRPs) continues. 

B. Next Steps 

site security is presently being maintained at the site. 

EPA and TAT continue to inspect the site on a routine basis. 

C. KEY ISSUES 

None 

D. C6ST INFORMATION 

Mitigation COritracting 
TAT 

$1,119,550 
$74,459 
$59,260 

$1,253,269 
Ceiling $1,700,000 
of funds remaining 26% 

Intramural 
Total 
Project 
Percent 
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